COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2019

ESTI MATE SUMVARY 10: 48: 30
CONTI D: C22799 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22799-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 2.0 DAYS TIVE ALLOW 55 WORK DAYS
Archul et a, Costil |l a, Conej os, Saguache and Ri o Grande counti PERCENT TI ME; 3.64 ORI G TI ME ALLOW 55 WORK DAYS
PRQJECT NO. CR500- 205
R5 GUARDRAI L END TREATMENT EAST
NAVE OF ROAD: 084A
PROJECT COUNTI ES: ARCHULETA SAGUACHE
CONEJCS OTHERS
CONTRACTOR:
GONZALES CONSTRUCTI ON COVPANY, | NC. PAY PER OD ENDI NG 11/ 14/ 2019 DATE TIME STARTED 09/09/2019
PO BOX 1468 DATE LET 06/ 13/ 2019 DATE WORK BEGAN 09/ 09/ 2019
DATE AWARDED 06/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/27/2019 DATE ACCEPTED
DOLORES CO 81323-141(970) 882- 4805 DATE NOTI CE TO PROCEED 09/ 09/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 473, 528. 10 PARTI Cl PATI NG $ 3, 035. 00 $ 0.00
AWARD PRQJECT AMT:  $ 528, 219. 95 NON- PARTI Cl PATI NG 385, 271. 95 228, 757. 82
PERCENT COVPLETE: 82. 00% TOTAL EARNI NGS 388, 306. 95 228, 757. 82
FUNDS AVAI LABLE: $ 85, 221. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 388, 306. 95 228, 757. 82
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,923.30 -3,888.22
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 380, 383. 65 224, 869. 60
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 380, 383. 65 224, 869. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;s 77777 2 72;1,78;3&76;) 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22799-BI D ESTI MATE RUN 11/ 14/ 2019
PRQJECT: CR500- 205 ESTI MATE NO 0002 10: 48: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 50. 000 8. 000
EACH 40. 000 304. 00
7.60000 48. 000 364. 80
0010 202-01130 Renoval of Guardrail Type 3 1, 485. 000 175. 000
LF 1, 110. 000 7,215.00
6. 50000 1, 285. 000 8,352.50
0015 202-01300 Renoval of End Anchorage 44. 000 18. 000
EACH 26. 000 8, 450. 00
325. 00000 44.000 14, 300. 00
0020 203- 00060 Enmbanknment Material (Conplete In Place) 52. 000 48. 000
cY 4.000 1, 020. 00
255. 00000 52. 000 13, 260. 00
0025 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
95. 00000 3. 000 285. 00
0030 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 8. 000 3, 040. 00
380. 00000 8. 000 3, 040. 00
0035 203-02330 Labor er 3. 000 3.000
HOUR 0. 000 0. 00
69. 60000 3. 000 208. 80
0040 208-00002 Erosi on Log Type 1 (12 Inch) 825. 000 745. 000
LF 80. 000 444. 00
5. 55000 825. 000 4,578.75
0045 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
9. 95000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
91. 10000 0. 000 0.00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 8. 000 6. 000
HOUR 2.000 364. 00

182. 00000 8. 000 1, 456. 00



CONTI D: C22799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22799-BI D ESTI MATE RUN 11/ 14/ 2019
PRQJECT: CR500- 205 ESTI MATE NO 0002 10: 48: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006 Seedi ng (Native) 0. 090 0. 030
ACRE 0. 060 117. 00
1, 950. 00000 0. 090 175. 50
0065 212-00032 Soi | Condi tioning 0. 090 0. 030
ACRE 0. 060 405. 90
6, 765. 00000 0. 090 608. 85
0070 213-00003 Mul ching (Weed Free) 0. 090 0. 030
ACRE 0. 060 361. 80
6, 030. 00000 0. 090 542.70
0075 213-00061 Mil ch Tackifier 18. 000 6. 000
LB 12. 000 120. 00
10. 00000 18. 000 180. 00
0080 240-00000 W dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0085 304-09001  Aggregate Base Course (Special) (Install Only) 22.000 13. 000
cY 9. 000 3,195. 00
355. 00000 22.000 7,810. 00
0090 606-00301 Guardrail Type 3 (6-3 Post Spacing) 1, 900. 000 557. 000
LF 1, 241. 000 40, 704. 80
32. 80000 1, 798. 000 58, 974. 40
0095 606-01385 Transition Type 3J 6. 000 3. 000
EACH 3. 000 7,110. 00
2,370. 00000 6. 000 14, 220. 00
0100 606-01390 End Anchorage Type 3K 14.000 3. 000
EACH 11. 000 17, 930. 00
1, 630. 00000 14. 000 22,820.00
0105 606-01392 Interrupted Structure Approach 200. 000 0. 000
LF 155. 000 10, 540. 00
68. 00000 155. 000 10, 540. 00
0110 606-02003 End Anchorage (Nonfl ared) 38. 000 15. 000
EACH 23.000 68, 310. 00

2,970. 00000 38. 000 112, 860. 00



CONTI D

ROADWAY

CAT NO0200
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ESTI MATE RUN 11/ 14/ 2019
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CONTI D: C22799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22799-BI D ESTI MATE RUN 11/ 14/ 2019
PRQJECT: CR500- 205 ESTI MATE NO 0002 10: 48: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce 38. 000 5. 000
EACH 29. 200 730. 00
25. 00000 34. 200 855. 00
0175 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 1.500
EACH 1. 200 60. 00
50. 00000 2.700 135. 00
0180 630-80377 Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 630-80380 Traffic Cone 113. 000 19. 000
EACH 82.700 107. 51
1. 30000 101. 700 132.21
0190 700-70010 F/ A Mnor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70060 F/ A Adjust (Utilities) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  470,493.10$ 228,757.82%  385,271.94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0205 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
3, 035. 00000 1. 000 3, 035. 00
CAT 0400 CURRENT AMT $ 3,035.00% 0.00% 3, 035. 00

PROJECT TOTAL CURRENT AMI $ 473,528.10 % 228,757.82% 388, 306.94



